

This modification is needed to repair the existing planter around the Summerside monument sign. The work includes rebuilding the front portion of the planter, and reworking the ground and foundation to prevent the planter from settling. This work also includes reworking the corners that have exposed holes in the brick so that no holes will be visible.

The original contract was approved by Council on March 30, 2017 in the amount of \$53,257.47. The total amount of this contract to date, including this modification, is \$56,057.47. The second low and only other bidder was Dabbs-Williams General Contractors who submitted pricing in the amount of \$115,000.00. This modification could not have been foreseen by either bidder.

Recommend approval of Contract Modification No. 1 to Sign D'Sign in the amount of \$2,800.00.