

## Purchasing Notes

<b>EVENT #</b> 7971	<b>TITLE:</b> Construction Services-Springfield Pump Station Gantry Crane Rail Extension Final Close-Out Modification	<b>COST:</b> \$9,600
<b>TYPE OF PROCUREMENT:</b> Contract Modification	<b>ANNUAL CONTRACT</b> <input type="checkbox"/> <b>ANNUAL MAINTENANCE AGREEMENT</b> <input type="checkbox"/>	<b>ONE TIME PURCHASE</b> <input checked="" type="checkbox"/>
<b>CONTRACT TERM (IF APPLICABLE)</b> N/A		
<b>S/DBE (IF APPLICABLE)</b> The DBE goal for this project was 20%, including a 10% LDBE goal. The awarded contractor submitted DBE participation at the prime level 89.5% and the subcontractor level in the amount of 10.5% LDBE using S&S Supply II, LLC <sup>(A)</sup> .		
<b>MATRIX (IF APPLICABLE)</b> N/A		
<b>NOTES</b>		
<p>Recommend approval of a final close-out modification of the Springfield Canal Pump Station Gantry Crane Rail Extension with Southern Civil, LLC (Townsend, GA)<sup>(C)</sup> in the amount of \$9,600.</p> <p>Stormwater Capital Improvements staff is requesting that Council approve a summary change order associated with the completion of the project. The change order results in an overall increase in the contract amount of \$9,600.00, which increased the original contract amount from \$114,540.00 to \$124,140.00. The increase was due to encountering an electrical duct bank and an abandoned brick wall within the footprint of the planned foundation. This required modifications to the drawings increasing the length and width of the pile cap and the adjustment of a pile location.</p> <p>The purpose of the Crane Rail Extension Project was to increase the cantilevered crane rail from 8 feet to 15 feet and to strengthen the steel framing. This will allow for maneuvering a transport truck under the crane to safely and efficiently load and offload flood control pumps.</p> <p>L.B. Southern Civil, LLC (Townsend, GA)<sup>(C)</sup></p> <p>(A) Indicates local, DBE-owned business. (C) Indicates a non-local, DBE-owned business. <u>Recommend approval.</u></p>		