

## **Purchasing Summary**

<b>EVENT #</b> 6420	<b>TITLE:</b> Contract Modification No. 1 for DeRenne Stormwater Pump Station Controls Upgrade	<b>Cost:</b> \$44,983
<b>Type of Procurement:</b> Contract Amendment	ANNUAL CONTRACT	
CONTRACT TERM (IF APPLICABLE)		
N/A		
S/DBE (IF APPLICABLE)		
N/A		
MATRIX (IF APPLICABLE)		
N/A		
Notes		

Recommend approval of Contract Modification No. 1 for DeRenne Stormwater Pump Station Controls Upgrade with Kapsch TrafficCom North America in the amount of \$44,983.

The original contract was for the upgrade will be used by the Office of Capital Projects Management to replace and upgrade the master computer controllers. The master computer controllers control how much water the station pumps. This change order includes new components for monitoring the DeRenne Pump Station electronic controls. The addition of an Allen-Bradley controller will provide a reliably supportable programmable logic controller that will be a standardized component in future pump station upgrades. The addition of a computer server and the Win911 program and license will provide the ability to remotely monitor additional stormwater pump stations in the future and send automated trouble alarms to staff smart phones. The computer server and Win911 will be a one-time expenditure. The further purchase of this equipment and software will not be necessary for future pump station control upgrades.

This contract was originally approved buy Council on January 3, 2019 in the amount of \$462,834. The total amount of this contract to date, including this modification, is \$507,817.

Recommend approval of Contract Modification No. 1 for DeRenne Stormwater Pump Station Controls Upgrade with Kapsch TrafficCom North America in the amount of \$44,983.