City of Savannah

Bilbo Canal Drainage Improvements

CIP# DR-308-08
Amendment #6


Exhibit “A”

AMENDED SCOPE OF SERVICES 
For:
Amendment No. 6 to CIP #DR-308-08

Bilbo Canal Drainage Improvements
GENERAL
WHEREAS, the OWNER has requested the CONSULTANT to provide additional survey services to monitoring the existing Savannah River Landing Riverwalk wall during the construction of the Canal Drainage Improvements Project. 
Now, therefore the OWNER and ENGINEER agree to amend the project to include the following amended services. Scope includes additional Construction Phase survey monitoring services, and is specifically limited to, the following:  
Description of Additional Services:

This additional project scope includes the following:   

1. AMENDED PROJECT SCOPE OF SERVICES
A. Survey Phase
Consultant will perform the following additional Construction Phase Survey tasks:

1. Additional Construction Phase Survey Monitoring Services
As requested by the OWNER, the CONSULTANT shall provide additional Construction Phase survey monitoring of the existing Savannah River Landing Riverwalk wall.   Consultant’s scope of services and fees are based on monitoring up to six (6) predetermined monitoring locations along the wall.  Consultant will set up to six (6) PK nails in the wall at these locations.  These nails shall become the points for which all monitoring will occur.  Consultant can set additional PK nail and monitoring additional points as an additional service, on a time and expense basis, if requested in writing by Owner.   


CONSULTANT shall monitor the horizontal (northing and easting) data as well as vertical elevation data at these six PK nails.  Logs of all data shall be provided to the City on a monthly basis.  The survey monitoring shall be tied to the previously set horizontal and vertical control associated with the Bilbo Canal original design as shown on the construction plans – survey control sheets.  

CONSULTANT will provide the additional survey monitoring during the Construction of the canal once a month for up to ten (10) months following written authorization from Owner to proceed.  Consultant can provide increased frequency or duration of monitoring as an additional service, on a time and expense basis, if requested in writing by Owner.    
2.

ADDITIONAL FEE BUDGETS
Based on the above described additional services, the Now, therefore the OWNER and ENGINEER agree to amend the project to include the following amended phases of work and accompanying fees:
Fee or Time &
Phase
Fee Structure
Expense Budget 


Additional Construction

Phase Survey Monitoring:
Lump Sum
$     18,750.00

Total Amendment #6 Fee Budget
S
18,750.00

Exclusions
Items not included in the scope of services are as follows:

· Archaeological survey and report

· Wetland delineation, surveys, or permits
· Construction Materials Testing

· Construction monitoring beyond what is described herein
· Geotechnical investigation or report

· Phase One or Phase Two Environmental Assessments
· Accessibility construction compliance verification (ADA related compliance)
· Endangered species survey and report

· Boundary Survey

· Right–of–Way Plats 
· ALTA Surveys
· Subdivision Plat

· Subdivision Plat Approval Process

· Traffic Impact Study

· Hardscape Design

· Landscape Design or Irrigation Design

· Post Construction Survey Services

· Off–site work unless specifically covered in the scope of services

· Approvals or permits other than those related to the scope of work covered by this contract

· Act as an expert witness for legal activities

· Georgia Department of Transportation permits or approvals

· Telephones, cable television, gas, and power distribution systems

These items can be coordinated or provided, if requested by the Owner in writing.
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