

## Purchasing Summary

<b>EVENT #</b> 5543	<b>TITLE:</b> Bacon Park Bridge Replacement	<b>COST:</b> Reduction of \$17,224.58
<b>TYPE OF PROCUREMENT:</b> Contract Modification	<b>ANNUAL CONTRACT</b> <input type="checkbox"/> <b>ANNUAL MAINTENANCE AGREEMENT</b> <input type="checkbox"/>	<b>ONE TIME PURCHASE</b> <input checked="" type="checkbox"/>
<b>CONTRACT TERM (IF APPLICABLE)</b> N/A		
<b>DBE (IF APPLICABLE)</b> N/A		
<b>MATRIX (IF APPLICABLE)</b> N/A		
<b>NOTES</b>		
<p>Recommend approval of Contract Modification No. 1 to Southeastern Site Development in the amount of a reduction of \$17,224.58. The original contract was to provide the replacement of the two bridges on the Bacon Park golf course that was damaged during Hurricane Matthew.</p> <p>During construction, the quantities of concrete was reduced than originally planned. The bridges were replaced with a new steel beam structure with a wood surface.</p> <p>The original contract was approved by Council on January 4, 2018 in the amount of \$605,206.95. The total amount of this contract to date, including this modification, is \$587,982.37.</p> <p>Recommend approval of Contract Modification No. 1 to Southeastern Site Development in the amount of a reduction of \$17,224.58. <u>Recommend approval.</u></p>		