



Purchasing Summary

EVENT # 4383	TITLE: Bilbo Canal Drainage Improvements	COST: \$1,938.59
---------------------	---	-------------------------

TYPE OF PROCUREMENT: Contract Modification	ANNUAL CONTRACT <input type="checkbox"/> ANNUAL MAINTENANCE AGREEMENT <input type="checkbox"/>	ONE TIME PURCHASE <input type="checkbox"/>
---	---	---

CONTRACT TERM (IF APPLICABLE)
N/A

M/WBE (IF APPLICABLE)
N/A

MATRIX (IF APPLICABLE)
N/A

NOTES

Recommend approval of Contract Modification No. 1 for the Bilbo Canal Drainage Improvements project to Orion Marine Construction, Inc. in the amount of \$1,938.59. This modification also adds 60 days to the contract completion time.

The original contract was for construction services for the Bilbo Canal drainage improvements. This modification is needed to address several items. The modification includes the addition of steel pile for foundation support along the eastern flood wall, and the addition of two 12-inch water main gate valves. This modification also includes several items that have been deducted from the contract. Those items include deductions for a section of the eight-inch water main over the proposed bridge, deductions for the replacement of Georgia Power duct bank sections with the newly relocated Foundry Street, and credits for actual installed lengths of sheet pile and H-pile that were less than the original lengths in the specifications.

Council originally approved this contract on November 22, 2016 in the amount of \$21,861,719.25. Though eight vendors were pre-qualified to bid on this project, Orion Marine Construction, Inc. was the only contractor to submit a bid. The total amount of this contract to date, including this modification, is \$21,863,657.84.

Recommend approval of Contract Modification No. 1 for the Bilbo Canal Drainage Improvements project to Orion Marine Construction, Inc. in the amount of \$1,938.59 and including a 60-day extension for the contract completion time.