



Purchasing Summary

EVENT # 4057	TITLE: Coffee Bluff Sidewalk Installation	COST: \$18,129.65
---------------------	--	--------------------------

TYPE OF PROCUREMENT: Contract Modification	ANNUAL CONTRACT <input type="checkbox"/> ANNUAL MAINTENANCE AGREEMENT <input type="checkbox"/>	ONE TIME PURCHASE <input type="checkbox"/>
---	---	---

CONTRACT TERM (IF APPLICABLE)
Click here to enter text.

M/WBE (IF APPLICABLE)
Click here to enter text.

MATRIX (IF APPLICABLE)
Click here to enter text.

NOTES

Recommend approval of Contract Modification No. 1 to Savannah Construction and Preservation in the amount of \$18,129.65 and for a 30 calendar day extension.

The original contract was for the construction of a pedestrian sidewalk on one side of Coffee Bluff Road between Back Street and Coffee Pointe Drive. Also included in the project were the construction of three pedestrian crosswalks with rectangular rapid flashing beacons at Coffee Point Drive, Coffee Bluff Villa Drive, and Rose Dhu Road.

This contract modification is the result of the final adjustment of contract quantities of items exceeding contract quantities due to additional scopes of work that were not part of the original contract. These modifications also added 30 calendar days to the original contract time of 180 calendar days. The second low bid was submitted SABE, Inc. in the amount of \$499,204.65. This need for this modification could not have been foreseen by any of the bidders.

The original contract was approved by Council on May 12, 2016 in the amount of \$280,985.12. The total amount of this contract to date, including this modification, is \$299,114.77.