



## Purchasing Summary

<b>EVENT #</b> 2837	<b>TITLE:</b> Project DeRenne Phase III	<b>COST:</b> \$1,357,000.00
<b>TYPE OF PROCUREMENT:</b> Contract Amendment	<b>ANNUAL CONTRACT</b> <input type="checkbox"/> <b>ANNUAL MAINTENANCE AGREEMENT</b> <input type="checkbox"/>	<b>ONE TIME PURCHASE</b> <input checked="" type="checkbox"/>
<b>CONTRACT TERM (IF APPLICABLE)</b> N/A		
<b>M/WBE (IF APPLICABLE)</b> N/A		
<b>MATRIX (IF APPLICABLE)</b> N/A		
<b>NOTES</b>		
<p>Recommend approval of Amendment No. 4 for Project DeRenne, Phase III to Kimley-Horn in the amount of \$1,357,000.00.</p> <p>In the fall of 2016, the Federal Highway Administration and the Georgia Department of Transportation (GDOT) determined that Project DeRenne had environmental impacts that went beyond the need for an environmental assessment. It was determined that the project would need to convert to an environmental impact statement. Further discussion with both agencies raised the option that the City could consider developing and adopting a suitable mitigation plan that the project could possibly pursue a mitigated "Finding of No Significant Impact." In order to move forward with the environmental process, the remaining funds (\$63,307.69) in Phase III-Amendment 3 were re-allocated to advance the mitigation plan. GDOT was notified of the City's commitment to move forward with the environmental process and to authorize GDOT to change the project schedule.</p> <p>The original contract was approved by Council on August 24, 2011 in the amount of \$2,804,404.00. The total amount of this contract to date, including this amendment, is \$4,760,734.45.</p> <p>Recommend approval of Amendment No. 4 for Project DeRenne, Phase III to Kimley-Horn in the amount of \$1,357,000.00.</p>		