

Purchasing Summary

EVENT # 3600	TITLE: Dean Forest Landfill Expansion	COST: \$58,756
TYPE OF PROCUREMENT: Contract Modification	ANNUAL CONTRACT <input type="checkbox"/> ANNUAL MAINTENANCE AGREEMENT <input type="checkbox"/>	ONE TIME PURCHASE <input type="checkbox"/>
CONTRACT TERM (IF APPLICABLE) N/A		
S/DBE (IF APPLICABLE) N/A		
MATRIX (IF APPLICABLE) N/A		
NOTES		
<p>This is for a Contract Modification No. 2 for Dean Forest Landfill Expansion with Hussey, Gay, Bell, and DeYoung, Inc. in the amount of \$58,756.</p> <p>This contract modification request will allow HGB to continue Construction Quality Assurance (CQA) services through the anticipated remainder of the Phase 1D Dean Forest Road Landfill construction project. The original CQA services budget has been fully utilized since the contract has extended beyond the original Phase II contract end date (October 12, 2021). The project extension was primarily due to 217 unavoidable delay days (i.e., weather/rain). The current projected substantial completion date is 12/23/2022. HGB provides construction administration and documentation, construction quality assurance, certification surveys, and progress documentation reports in accordance with the solid waste permit issued by the Georgia Environmental Protection Division.</p> <p>This contract was originally approved by Council on May 1999 in the amount of \$141,345. The total amount of this contract to date, including this modification, is \$3,159,812.</p> <p>Recommend approval of Contract Modification No. 2 for Dean Forest Landfill Expansion with Hussey, Gay, Bell, and DeYoung, Inc. in the amount of \$58,756.</p>		