

## Purchasing Summary

<b>EVENT #</b> 5053	<b>TITLE:</b> Mills B. Lane Bridge Rehabilitation	<b>COST:</b> \$235,249.00
<b>TYPE OF PROCUREMENT:</b> Contract Modification	<b>ANNUAL CONTRACT</b> <input type="checkbox"/> <b>ANNUAL MAINTENANCE AGREEMENT</b> <input type="checkbox"/>	<b>ONE TIME PURCHASE</b> <input checked="" type="checkbox"/>

**CONTRACT TERM (IF APPLICABLE)**  
N/A

**M/WBE (IF APPLICABLE)**  
This project included an MWBE goal of 14% (7% MBE and 7% WBE). Massana Construction submitted MWBE participation of 14.2%. MBE participation is in the amount of 7% using SRC Ventures, LLC (Brooks, GA) <sup>(C)</sup>. WBE participation is in the amount of 7.2% using Athena Construction Group, Inc. (College Park, GA) <sup>(F)</sup>.

**MATRIX (IF APPLICABLE)**  
N/A

### NOTES

Recommend approval of Contract Modification No. 2 for the Mills B. Lane Bridge rehabilitation project to Massana Construction in the amount of \$235,249.00

The original contract was for construction services to rehabilitate the Mills B. Lane Bridge. This contract modification is needed to replace anchor bolts, nuts, expansion bearing plates, and repairs to the concrete, as part of the construction process, the contractor was required to unfasten existing steel bridge beam and raise the bridge. Additional corrosion was discovered in several locations and a concrete spall once the bridge was raised.

The original contract was approved by Council on June 22, 2017 in the amount of \$763,600.00. The total amount of this contract to date, including this modification is \$1,254,899.00. This modification could not have been foreseen by either bidder.

Recommend approval of Contract Modification No. 2 for the Mills B. Lane Bridge rehabilitation project to Massana Construction in the amount of \$235,249.00.