

Purchasing Notes

EVENT # 7722	TITLE: final contract modification to Sunset Blvd Culvert Replacement	COST: Up to \$2,052.20
TYPE OF PROCUREMENT: Contract Modification	ANNUAL CONTRACT <input type="checkbox"/> ANNUAL MAINTENANCE AGREEMENT <input type="checkbox"/>	ONE TIME PURCHASE <input checked="" type="checkbox"/>

CONTRACT TERM (IF APPLICABLE)
NA

S/DBE (IF APPLICABLE)
This event had a 20% DBE goal, of which half (10%) was to be met by a local DBE contractor. The recommended bidder, Griffin Contracting, Inc., submitted DBE participation at the subcontractor level in the amount of 21% using Holland and Holland, Inc. (Hinesville, GA)^(C) and submitted a good faith effort for the local DBE participation.

MATRIX (IF APPLICABLE)
N/A

NOTES

Recommend approval of a close-out modification for the Placentia Canal drainage improvements with Griffin Contracting, Inc. in the amount of \$2,052.20.

The modification includes an addition of 20 LF of 48" metal pipe and minor adjustments to the quantities for concrete flatwork, backfill material, erosion control, gravel drive, and fencing.

The original contract to upgrade the existing two 72" RCP culverts under Sunset Blvd to two 10x6' box culverts. The project also included the removal, repair, and replacement of chain link fence, installation of 122 LF of timber guardrail, a new vehicle barrier gate, and wooden fence, the demolition and replacement of sidewalks and curb, and the new construction of driveway aprons.

The original contract was approved by Council on April 9, 2020, in the amount of \$486,140. The total amount of this contract including the final close-out modification is \$488,192.20.

Terms: Net 30 days. The bidders were:

L.B.	Griffin Contracting, Inc. (Pooler, GA) ^(D)	\$486,140
	E&D Contracting Services, Inc. (Savannah, GA) ^(A)	\$645,811

A pre-proposal conference was conducted and six vendors attended. (A) indicates local, DBE-owned business. (C) indicates non-local DBE business. (D) Indicates non-local, non-DBE business. Recommend approval.

Local vendors sent notification via the supplier portal: Yes
Total sent: 599
Total received: 2
DBE received: 1