

Purchasing Summary

EVENT # 5891	TITLE: Bilbo Canal Drainage Improvements	COST: \$708,498
TYPE OF PROCUREMENT: Contract Amendment	ANNUAL CONTRACT <input type="checkbox"/> ANNUAL MAINTENANCE AGREEMENT <input type="checkbox"/>	ONE TIME PURCHASE <input type="checkbox"/>
CONTRACT TERM (IF APPLICABLE) N/A		
M/WBE (IF APPLICABLE) N/A		
MATRIX (IF APPLICABLE) N/A		
NOTES		
<p>Recommend approval of Contract Modification No. 7 for the Bilbo Canal consultant agreement to Thomas & Hutton Engineering Co. in the amount of \$708,498.</p> <p>The original contract was for engineering services associated with the design, permitting, and surveying for the Bilbo Canal drainage improvements project.</p> <p>This contract amendment is needed to include additional services including monitoring, surveying, and reporting observations along the Savannah River Landing portion of the existing Riverwalk. These services are needed to inspect for possible movement of the structure relating to the ongoing adjacent Bilbo Canal improvements construction project.</p> <p>The original contract was approved by Council on October 23, 2008 in the amount of \$271,000. The total amount of this contract to date, including this amendment, is \$1,312,918.</p> <p>Recommend approval of Contract Amendment No. 7 for the Bilbo Canal consultant agreement to Thomas & Hutton Engineering Co. in the amount of \$708,498.</p>		
Contract Amendment No. 7 Breakdown		
<ul style="list-style-type: none"> • Additional Meetings & Coordination • Structural Engineering • Increased Construction Administration/Observation • Extended Bilbo Canal Construction Administration • Extended Bilbo Canal Construction Observation • Additional Construction Administration for Wall Repairs & Improvements • Additional Construction Observation for Wall Repairs & Improvements • Additional Construction Survey Monitoring • Additional Construction Reimbursable Expenses 	<p>\$7,500</p> <p>\$190,000</p> <p>\$110,248</p> <p>\$48,900</p> <p>\$85,000</p> <p>\$114,000</p> <p>\$134,800</p> <p>\$11,250</p> <p>\$6,800</p>	Totals
		\$708,498