

## Purchasing Summary

<b>EVENT #</b> 7572	<b>TITLE:</b> Construction Change Order for New Restrooms at Bonaventure Cemetery	<b>COST:</b> \$11,330.23
<b>TYPE OF PROCUREMENT:</b> Contract Modification	<b>ANNUAL CONTRACT</b> <input type="checkbox"/> <b>ANNUAL MAINTENANCE AGREEMENT</b> <input type="checkbox"/>	<b>ONE TIME PURCHASE</b> <input checked="" type="checkbox"/>
<b>CONTRACT TERM (IF APPLICABLE)</b> N/A		
<b>S/DBE (IF APPLICABLE)</b> Johnson Laux Construction <sup>(A)</sup> is a Local, DBE owned business		
<b>MATRIX (IF APPLICABLE)</b> N/A		
<b>NOTES</b>		
<p>Recommend approval of a summary change order in the amount of \$11,330.23 to Johnson-Laux Construction<sup>(A)</sup> for additional work performed as part of the construction of the new restrooms at Bonaventure Cemetery.</p> <p>The original project included demolition of the existing restroom building at the site and the construction of a new restroom building approximately 617 square feet in size. The new building includes three (3) restrooms: men’s, women’s and family. The building aesthetically fits within the boundaries of a historic cemetery. The new restroom required a number of site improvements including: installation of a new sewer manhole &amp; pipe, parking lot improvements, sidewalks, fencing, site utilities, drainage and landscaping.</p> <p>This change order is needed due to changes in the scope of work which includes the addition of touchless plumbing fixtures due to Covid-19 concerns, relocation of an ADA handicap parking space and ramp due to a conflict with a relocated power pole and the addition of a baseboard for the epoxy flooring for maintenance concerns.</p> <p>The original contract was approved by City Council on December 19, 2019 in the amount of \$333,692.29. The total contract amount to date including this change order is \$345,022.52.</p> <p>(A) Indicates a local, DBE owned business.</p> <p>The original contract was approved by City Council on December 19, 2019 in the amount of \$333,692.29. The total contract amount to date including this change order is \$345,022.52.</p> <p>(A) Indicates a local, DBE owned business.</p>		