

Purchasing Summary

EVENT # 6801	TITLE: Contract Modification No. 1 for Waters Avenue Phase II Project	COST: -\$2,034.98
TYPE OF PROCUREMENT: Contract Amendment	ANNUAL CONTRACT <input type="checkbox"/> ANNUAL MAINTENANCE AGREEMENT <input type="checkbox"/>	ONE TIME PURCHASE <input type="checkbox"/>
CONTRACT TERM (IF APPLICABLE) N/A		
S/DBE (IF APPLICABLE) N/A		
MATRIX (IF APPLICABLE) N/A		
NOTES		
<p>Recommend approval of Contract Modification No. 1 for Wates Avenue Phase II project with Johnson-Laux Construction in the reduction amount of -\$2,034.98.</p> <p>The original contract was for the construction of a new streetscape between Anderson Street and Wheaton Street. The majority of the work included demolition, new sidewalk with concrete banding, new stamped concrete crosswalks, striping, and decorative lighting. The modification is for additional work to include tree removal, additional asphalt and concrete work, additional signage, additional conduit, however, credits were given for fence reinstallation at Romona Riley site and not reinstalling traffic loops.</p> <p>This contract was originally approved by Council on August 8, 2019 in the amount of \$1,555,290.19. The total amount of this contract to date, including this modification, is \$1,553,255.21.</p> <p>Recommend approval of Contract Modification No. 1 for Wates Avenue Phase II project with Johnson-Laux Construction in the reduction amount of -\$2,034.98.</p>		