

## Purchasing Summary

<b>EVENT #</b> 2124	<b>TITLE:</b> Program Management Consultant Services for Cultural Arts	<b>COST:</b> \$35,400
<b>TYPE OF PROCUREMENT:</b> Contract Amendment	<b>ANNUAL CONTRACT</b> <input type="checkbox"/> <b>ANNUAL MAINTENANCE AGREEMENT</b> <input type="checkbox"/>	<b>ONE TIME PURCHASE</b> <input type="checkbox"/>
<b>CONTRACT TERM (IF APPLICABLE)</b> N/A		
<b>M/WBE (IF APPLICABLE)</b> N/A		
<b>MATRIX (IF APPLICABLE)</b> N/A		
<b>NOTES</b>		
<p>Recommend approval of Contract Amendment No. 3 for program management consultant services for the Cultural Arts facility construction with CHA Consulting, Inc. in the amount of \$35,400.</p> <p>The original contract was for oversight services for the construction of the new Cultural Arts Center. This amendment is needed due to delays associated with weather and other construction delays.</p> <p>The original contract was approved by Council on April 17, 2014 in the amount of \$248,800. The total amount of this contract to date, including this amendment, is \$486,100.</p> <p>Recommend approval of Contract Amendment No. 3 for program management consultant services for the Cultural Arts facility construction with CHA Consulting, Inc. in the amount of \$35,400.</p>		