

## Purchasing Summary

<b>EVENT #</b> 6881	<b>TITLE:</b> Lift Station No. 28 Force Main Extension	<b>COST:</b> Reduction of \$182,794
<b>TYPE OF PROCUREMENT:</b> Contract Modification	<b>ANNUAL CONTRACT</b> <input type="checkbox"/> <b>ANNUAL MAINTENANCE AGREEMENT</b> <input type="checkbox"/>	<b>ONE TIME PURCHASE</b> <input type="checkbox"/>
<b>CONTRACT TERM (IF APPLICABLE)</b> N/A		
<b>S/DBE (IF APPLICABLE)</b> An 18% DBE goal was established for this event. The recommended bidder submitted participation in the amount of 18% using D&C Directional Boring (10.5%) and Frankie Thompson Enterprises, Inc. (7.5%).		
<b>MATRIX (IF APPLICABLE)</b> N/A		
<b>NOTES</b>		
<p>Recommend approval of Contract Modification No. 1 with Southern Champion Construction for construction services to Lift Station No. 28 sewer force main in the reduced amount of \$182,794.</p> <p>The original contract was for the installation of approximately 4,850 linear feet of 10-inch force main. The force main extension starts on Albion Street, south of the Norfolk Southern railroad crossing and continues through the Woodville/Bartow neighborhood and discharges into an existing manhole along Augusta Avenue, east of I-516.</p> <p>The modification is needed due to a reduction of the City's expense for erosion control at Lift Station No. 28. During the project, the scope was expanded by adding an additional 2,900 linear feet of force main. This additional footage allowed for the elimination of a proposed sanitary sewer. Therefore, the City was able to save on the cost of erosion control materials.</p> <p>This contract was originally approved by Council on April 11, 2019 in the amount of \$2,229,360. The total amount of the contract to date, including this modification is \$2,046,566.</p> <p>Recommend approval of Contract Modification No. 1 with Southern Champion Construction for construction services to Lift Station No. 28 sewer force main in the reduced amount of \$182,794.</p>		