

Purchasing Summary

EVENT # 6767	TITLE: Eastern Wharf Dock Repairs	COST: \$79,378
TYPE OF PROCUREMENT: Contract Modification	ANNUAL CONTRACT <input type="checkbox"/> ANNUAL MAINTENANCE AGREEMENT <input type="checkbox"/>	ONE TIME PURCHASE <input checked="" type="checkbox"/>
CONTRACT TERM (IF APPLICABLE) N/A		
S/DBE (IF APPLICABLE) The DBE goal for this project was waived by the Office of Business Opportunity due to the highly specialized nature of this project and the absence of qualified DBE subcontractors.		
MATRIX (IF APPLICABLE) N/A		
NOTES		
<p>Recommend approval of Contract Modification No. 3 for the Eastern Wharf Dock Repair Project with Myrick Marine in the amount of \$79,378.</p> <p>The original project was for the repair and replacement of damaged floats and the attachment of the second gangway to the dock at the Eastern Wharf site formally known as the Savannah River Landing.</p> <p>This modification is needed to replace two additional pile guides and walers on the eastern end of the dock. These structural components were damaged when the fire dock broke away from the Eastern Wharf dock due to a failed pile guide. The repairs are necessary to prevent further damage to itself and adjacent docks as well as prevent navigational hazards caused by broken dock sections floating into the river channel.</p> <p>The original contract was awarded by Council on February 28, 2019 in the amount of \$372,028.55. Contract modification No. 1 was approved on June 20, 2019 in the amount of \$56,214, and contract modification No. 2 was approved on January 16, 2020 in the amount of \$14,335. The total amount of this contract to date, including this modification is \$521,955.55.</p> <p>Recommend approval of Contract Modification No. 3 for the Eastern Wharf Dock Repair Project with Myrick Marine in the amount of \$79,378.</p>		