

## Purchasing Summary

<b>EVENT #</b> 5688	<b>TITLE:</b> Central Precinct Site and Civil Work	<b>COST:</b> \$64,880.43
<b>TYPE OF PROCUREMENT:</b> Contract Modification	<b>ANNUAL CONTRACT</b> <input type="checkbox"/> <b>ANNUAL MAINTENANCE AGREEMENT</b> <input type="checkbox"/>	<b>ONE TIME PURCHASE</b> <input type="checkbox"/>
<b>CONTRACT TERM (IF APPLICABLE)</b> N/A		
<b>M/WBE (IF APPLICABLE)</b> N/A		
<b>MATRIX (IF APPLICABLE)</b> N/A		
<b>NOTES</b>		
<p>Recommend approval of Contract Modification No. 1 for the Central Precinct site and civil work contract with Johnson-Laux Construction in the amount of \$64,880.43.</p> <p>The original contract with Johnson Laux Construction was for the site and civil work for the construction of the Central Precinct. This contract modification is needed to cover costs related to remediation of unsuitable soils found on the project site including the removal of the unsuitable soils, removal and disposal of miscellaneous debris below grade, and to import, grade, and compact new soils.</p> <p>The original contract was approved by Council on December 7, 2017 in the amount of \$1,433,532.08. The total contract amount to date including this modification is \$1,498,412.51.</p> <p>Recommend approval of Contract Modification No. 1 for the Central Precinct site and civil work contract with Johnson-Laux Construction in the amount of \$64,880.43.</p>		