



7001 Chatham Center Drive
Suite 600
Savannah, GA 31405
(912) 480-0580

Change Order

Order# 7
Order Date: 9/22/2022

License: CGC 1519701

TO: Savannah Airport Commision PROJECT: 21401003
400 Airways Ave Savannah Airport Commision
Savannah, GA 31408 400 Airways Ave
Savannah, GA 31408

The Contractor agrees to perform and the owner agrees to pay for the following changes to this contract.

Ordered by: 145 Robert Spaiches

Description of Work	Amount
Invision Signs	\$ 29,260.00
Liability Insurance	\$ 70.22
Bond	\$ 293.30
OH&P	\$ 2,962.35
Total Change Order Request	\$ 32,585.87

Notes: Rebranding of original monument signage and overhead signs

Negative changes will lower the overall contract price requiring no additional payment by owner

The original Contract Sum	\$ 5,463,646.00
Net change by previous Change Orders	\$ 86,945.25
The Contract Sum prior to this Change Order	\$ 5,550,591.25
The Contract Sum will be changed by this Change Order will be	\$ 32,585.87
The new Contract Sum including this Change Order will be	\$ 5,583,177.12
The Contract Time will be changed by	

Contractor: Robert A. Spaiches

Owner: _____

Date: 9/22/2022

Date: _____

PROPOSAL

Date 9/10/2022
Drawing # Johnson Laux
Client Savannah Airport
Site Name Savannah Airport



Ronald Brodie
856.360.7463

rbrodie@invisionsign.com

Signage

Item No.	Sign Type	Description	Qty	Fabrication	Installation	Total
1	Drawing Revisions	Revised branding for 13 signs	13	\$ 450.00		\$5,850.00
2	Print	Print / Laminate /Install new prints on Wayfinding Signs	10	\$ 760.00	\$ 550.00	\$13,100.00
3	Print	Print / Laminate /Install new prints on Overhead Signs	3	\$ 1,920.00	\$ 1,250.00	\$9,510.00
						\$0.00
						\$28,460.00

Additional Costs - placeholders shown

Code	Item Category	Item Label	Qty			Cost
Freight	Sub Contractor	Freight cost (passthru)	1		\$ 800.00	\$800.00
Permitting	Professional Fee	Cost to obtain the Permit	0			\$0.00
Tech Survey	Professional Fee	Site Survey Fee	0			\$0.00
Branding Survey	Professional Fee	Branding Survey	0			\$0.00
Foundation	Sub Contractor	Foundation for new custom monument sign	0			\$0.00
Electrical	Sub Contractor	For Electrical work as quoted	0			\$0.00
Panels	Sub Contractor	ACM Panels	0			\$0.00
Branding	Professional Fee	Cost to Brand the site (Price includes 3 revisions- after \$95/revision)	0		\$ 425.00	\$0.00
Engineering	Professional Fee	Placeholder - pass thru cost of engineer	0		\$ 295.00	\$0.00
Crate	Professional Fee	Crate fee	0			\$0.00
Code Check and Lease Review	Professional Fee	Due Diligence for Permitting and Branding	0			\$0.00
						\$800.00

	Total	\$29,260.00
--	-------	-------------