

## Purchasing Summary

<b>EVENT #</b> 6411	<b>TITLE:</b> Environmental Compliance Services	<b>COST:</b> \$125,344
<b>TYPE OF PROCUREMENT:</b> Contract Modification	<b>ANNUAL CONTRACT</b> <input checked="" type="checkbox"/> <b>ANNUAL MAINTENANCE AGREEMENT</b> <input type="checkbox"/>	<b>ONE TIME PURCHASE</b> <input type="checkbox"/>
<b>CONTRACT TERM (IF APPLICABLE)</b> N/A		
<b>S/DBE (IF APPLICABLE)</b> N/A		
<b>MATRIX (IF APPLICABLE)</b> N/A		
<b>NOTES</b>		
<p>This is for approval of Contract Modification No. 2 for Environmental Compliance Services with Atlantic Coast Consulting, Inc. in the amount of \$125,344.</p> <p>These Environmental Compliance Services are for professional engineering, sampling, and testing as required to document compliance with the Environmental Protection Division for the Dean Forest Road Landfill Expansion. This modification is expected to cover the additional cost associated with known time delays and additional work items. This includes rain days, lab trailer rental, soil tests, geocomposite conformance test, technician hours, and extra project management/oversight. This request assumes that the project will be completed by December 23, 2022. The original project budget represented a 156 weeks construction period which is now at 216 weeks.</p> <p>This contract was originally approved by Council on January 3, 2019 in the amount of \$65,000. Contract modification No. 1 was approved by Council on September 8, 2022 in the amount of \$77,850. The total amount of this contract to date, including this modification No. 2, is \$268,194.</p> <p>Recommend approval of Contract Modification No. 2 for Environmental Compliance Services with Atlantic Coast Consulting, Inc. in the amount of \$125,344.</p>		