

Sweetwater Fire Station #15, PB533

Change Order #1

Deduct alternate - Fence modification	\$ (7,475.00)
Unused steel overage allowances	\$ (2,805.00)
Elimination of equipment fence top	\$ (1,500.00)
Whitaker Lab reimbursements	\$ (915.00)
Manholes not coated	\$ (900.00)
Elimination of feeders from transformer	\$ (871.60)
Landscaping reduction	\$ (210.00)
Pond modification	\$ 6,060.00
Additional bay floor grinding and polishing	\$ 4,352.50
Front Entrance Door Access Control	\$ 4,132.00
Add alternate - Granite top	\$ 3,000.00
Apparatus bay perimeter caulking	\$ 2,614.00
Fire Alarm digital communicator	\$ 1,788.00
Relocate 6" water valve	\$ 1,322.00
Remotes and receivers for OH doors	\$ 930.00
Woven fabric for parking lot	\$ 753.00
Electricity reimbursement	\$ 522.00
Additional data outlet	\$ 303.00
TOTAL:	\$ 11,099.90