

Purchasing Summary

EVENT # 7741	TITLE: Contract Modification-Paulson Athletic Building Roof	COST: \$6,935
TYPE OF PROCUREMENT: Contract Modification	ANNUAL CONTRACT <input type="checkbox"/> ANNUAL MAINTENANCE AGREEMENT <input type="checkbox"/>	ONE TIME PURCHASE <input type="checkbox"/>
CONTRACT TERM (IF APPLICABLE) N/A		
DBE (IF APPLICABLE) This event had a 20% DBE goal. The recommended bidder submitted DBE participation at the subcontractor level in the total amount of 20%, using Tera-Systems, LLC (Buford, GA) ^(C)		
MATRIX (IF APPLICABLE) N/A		
NOTES		
<p>Recommend approval of Contract Modification No. 1 for the Paulson Athletic Building Roof Project with F.H Paschen in the amount of \$6,935.</p> <p>The building’s roof was damaged during Hurricane Matthew. The original contract was for the removal of the existing metal roof, replacement of the wood decking, and the installation of a new metal roof. The contract modification is needed to include an additional sealant that will be applied to the new metal roof during the manufacturing process that will prevent leaks during heavy rain.</p> <p>The original contract was approved by Council on March 12, 2020 in the amount of \$114,532. The total cost of this contract to date, including this modification, is \$121,467</p> <p>Recommend approval of Contract Modification No. 1 for the Paulson Athletic Building Roof Project with F.H Paschen in the amount of \$6,935.</p> <p>(C) Indicates a non-local DBE owned company.</p>		