

## Purchasing Summary

<b>EVENT #</b> 3802	<b>TITLE:</b> Contract Amendment No. 12 Gwinnett Street Widening Project	<b>COST:</b> \$13,790
<b>TYPE OF PROCUREMENT:</b> Contract Amendment	<b>ANNUAL CONTRACT</b> <input type="checkbox"/> <b>ANNUAL MAINTENANCE AGREEMENT</b> <input type="checkbox"/>	<b>ONE TIME PURCHASE</b> <input type="checkbox"/>

**CONTRACT TERM (IF APPLICABLE)**  
N/A

**S/DBE (IF APPLICABLE)**  
N/A

**MATRIX (IF APPLICABLE)**  
N/A

### NOTES

Recommend approval of Contract Amendment No. 12 for Gwinnett Street Widening Project with Hussey, Gay, Bell in the amount of \$13,790.

The original contract with Hussey, Gay, Bell was executed in 2004 for the design of the Gwinnett Street widening project. This amendment is for extra work required to complete Corp of Engineers Nation Wide Permitting. This amendment will also include work required to revise the plan to include a full access median break on Gwinnett Street east of the Springfield Canal. There were two instances that required extra work that was pivotal to the completion of the final design phase of this project.

The initial contract for this project did not include efforts required to complete, submit and obtain an approved Corp of Engineers Nationwide Permit. This permit authorizes construction within wetlands. The cost of this work was \$8,805.

The initial plan showed no median breaks along Gwinnett Street east of the Springfield Canal. To accommodate the future development of adjacent parcels on both the north and south sides of Gwinnett Street, the City requested that a median break be added to the plans to improved access management. The cost of this work is \$3,745.

The original contract was approved by Council on April 13, 2004 in the amount of \$168,750.00. The total amount of this contract to date, including this modification, is \$951,047.60.

Recommend approval of Amendment No. 12 to Hussey, Gay, Bell in the amount of \$13,790. Recommend approval.