<table>
<thead>
<tr>
<th>EVENT #</th>
<th>TITLE: Sylvan Terrace Park and Walking Trail</th>
<th>COST: $13,238.00</th>
</tr>
</thead>
<tbody>
<tr>
<td>4724</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Type of Procurement:** Contract Modification

**Annual Contract:** ☐

**Annual Maintenance Agreement:** ☐

**One Time Purchase:** ☒

**Contract Term (If Applicable):**

N/A

**M/WBE (If Applicable):**

N/A

**Matrix (If Applicable):**

N/A

**Notes**

Recommend approval of Contract Modification No. 1 for Sylvan Terrace Park Walking Trail to Savannah Construction and Preservation in the amount of $13,238.00.

This modification is for additional work that is needed to bridge the tree roots in the park, provide additional grading, and relocate additional bollards that were not in the original scope of work. The second low bid was submitted by Sandhill A.L.S. in the amount $42,116.00. The need for this modification could not have been foreseen by any of the bidders.

The contract was originally approved by Council on February 16, 2017 in the amount of $36,144.20. The total amount of this contract to date, including this modification, is $49,382.20.