



Purchasing Summary

| | | |
|--|---|---|
| EVENT # 3477 | TITLE: Savannah Fire Training Facility | COST: Reduction of \$3,359.39 |
| Type of Procurement: Contract Modification | ANNUAL CONTRACT <input type="checkbox"/> ANNUAL MAINTENANCE AGREEMENT <input type="checkbox"/> | ONE TIME PURCHASE <input type="checkbox"/> |
| CONTRACT TERM (IF APPLICABLE) N/A | | |
| M/WBE (IF APPLICABLE) N/A | | |
| MATRIX (IF APPLICABLE) N/A | | |
| NOTES | | |
| <p>Recommend approval of Contract Modification No. 2 to Collins Construction Services, Inc. in the amount of a reduction of \$3,359.39.</p> <p>The original contract was for the construction of the Savannah Fire Training Facility. This modification is for the unused amount of Contract Modification No. 1 for the removal and disposal of unsuitable soil and for a reduction in the proposed new sewer line. Also, the reduction includes a reimbursement for locker modifications, charges for gas and electricity, and charges for re-testing non-complying installations, and inspection cancellations. This project is now complete.</p> <p>The original contract was approved by Council on October 29, 2015 in the amount of \$1,480,000.00. The total amount of this contract to date, including this modification, is \$1,562,866.61. The second low bidder was John E. Lavender & Associates, Inc., in the amount of \$1,737,000.00.</p> <p>Recommend approval of Contract Modification No. 2 to Collins Construction Services, Inc. in the amount of a reduction of \$3,359.39.</p> | | |